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CONSTRUCTION AND SAFETY NOTES

SEQUENCE OF CONSTRUCTION

TO MINIMIZE DISRUPTIONS TO AIRPORT OPERATIONS, CONSTRUCTION OPERATIONS MUST BE CONTROLLED THROUGHOUT THE
PROJECT'S DURATION AND WORK MUST BE COMPLETED EXPEDITIOUSLY, THE CONTRACTOR IS TO EITHER FOLLOW THE
CONSTRUCTION STAGING PLAN PROVIDED OR PREPARE AND FOLLOW AN ALTERNATIVE STAGING PLAN THAT MEETS PLAN
REQUIREMENTS, THE ALTERNATE STAGING PLAN MUST BE SATISFACTORY TO THE PROJECT ENGINEER AND THE AIRPORT OWNER.
THE CONTRACTOR SHALL EXPEDITE WORK AT THOSE STAGES OR PORTIONS OF STAGES WHEN ACTIVE RUNWAYS, TAXIWAYS,
APRONS, ROADWAYS OR PARKING LOTS MUST BE CLOSED OR REDUCED IN SIZE TO MINIMIZE THE LENGTH OF TIME THAT AIRPORT
OPERATIONS ARE RESTRICTED.

LATHING AND WARNING TAPE

THE PROJECT WILL REQUIRE THE PLACEMENT QF LATHING AND WARNING TAPE TO DELNEATE THE CONSTRUCTION AREA, 1T
SHALL BE THE CONTRACTOR'S RESPONSIBILITY TO PROVIDE, PLACE AND MAINTAIN LATHING AND WARNING TAPE AS SHOWN ON
THE CONSTRUCTION STAGING PLAN, AND DETAIL A, THIS SHEET, AND AS DIRECTED BY THE RESIDENT ENGINEER AND THE
AIRPORT OWNER. THE CONTRACTOR WILL FURNISH, PLACE, MAINTAIN AND RELOCATE THE LATHING AND WARNING TAPE AS
REQUIRED. THE COST OF THESE ITEMS, AND THEIR MAINTENANCE, IS TO BE INCIDENTAL 7O THE CONTRACT.

RUNWAY CLOSURE

THE PROJECT WILL REQUIRE THE PLACEMENT OF RUNWAY CLOSURE MARKINGS, SEE STAGING PLAN. TO MINIMIZE DISRUPTION TO
AIRCRAFY OPERATIONS ASSOCIATED WITH THE RUNWAY CLOSURE, CONSTRUCTION WORK MUST BE COMPLETED EXPEDITIOUSLY.
RUNWAY CLOSINGS SHALL ONLY BE PERMITTED BY PRIOR AUTHORIZATION OF THE RESIDENT ENGINEER AND THE AIRPORT OWNER.

IT WILL BE THE CONTRACTOR'S RESPONSIBILITY TO INSTALL AND MAINTAIN RUNWAY CLOSURE MARKERS AT THE LOCATIONS
SHOWN IN THE STAGING PLAN, SEE DETAIL D, THIS SHEET, AND AS DIRECTED BY THE RESIDENT ENGINEER AND AIRPORT OWNER.
THE COST OF PLACING AND RELOCATING THESE ITEMS, AND THEIR MAINTENANCE, IS TO BE INCIDENTAL TO THE CONTRACT.

THE AIRPORT OWNER WILL DE—ENERGIZE ASSOCIATED AIRFIELD LIGHTING WHEN THE RUNWAY IS CLOSED.
TEMPORARY BARRICADES ON AIRFIELD

THE PROJECT WILL ALSO REQUIRE THE OCCASIONAL, TEMPORARY CLOSING OF SEGMENTS OF ACTIVE TAXIWAYS AND APRONS.
AIRFIELD BARRICADES WL BE REQUIRED FOR ALL TAXIWAY AND APRON CLOSURES, TO MINIMIZE DISRUPTION TO AIRCRAFT
OPERATIONS ASSOCIATED WITH THESE REQUIREMENTS, CONSTRUCTION WORK MUST BE COMPLETED EXPEDITIOUSLY.

OPEN TRENCHES, EXCAVATIONS AND STOCKPILED MATERIAL AT THE CONSTRUCTION SITE SHALL ALSO BE DELINEATED WITH THE
USE OF BARRICADES DURING HOURS OF RESTRICTED MISIBILITY AND/OR DARKNESS.

IT WILL BE THE CONTRACTOR'S RESPONSIBILITY TO FURNISH, PLACE AND MAINTAIN BARRICADES AS SHOWN IN THE STAGING
PLAN, AND DETAIL B, THIS SHEET, AND AS DIRECTED BY THE RESIDENT ENGINEER AND AIRPORT OWNER. THE COST OF THESE
ITEMS, AND THEIR MAINTENANCE, IS TO BE INCIDENTAL TO THE CONTRACT.

ARFIELD OPERATIONAL SAFETY DURING CONSTRUCTION

ALL CONSTRUCTION TRAFFIC AND PERSONNEL SHALL REMAIN WITHIN THE CONSTRUCTION LIMIT LINE SHOWN ON THE STAGING
PLAN FOR THE STAGE CURRENTLY UNDER CONSTRUCTION. CONTRACTOR'S PERSONNEL AND EQUIPMENT MUST REMAIN AT LEAST
125 FEET FROM THE CENTERLINE OF ACTIVE RUNWAYS, 700 FEET FROM THE END OF ACTIVE RUNWAYS (500 FEET IF STAGED
CONSTRUCTION DISPLACEMENT IS IMPLEMENTED), 50 FEET FROM THE CENTERUNE OF ACTIVE TAXIWAYS, AND 10 FEET FROM THE
EDGE OF ACTIVE APRONS.

WHEN 1T IS NECESSARY FOR CONSTRUCTION VEHICLES TQ OPERATE ON OR WITHIN THESE LIMITS, THE RUNWAY, TAXIWAYS OR
APRON MUST BE CLOSED. THE CONTRACTOR WILL PROVIDE POSITIVE CONTROL OF CONSTRUCTION VEHICLES USING
RADIO-EQUIPPED FLAGGERS. ALL CONTRACTOR'S EQUIPMENT USED IN ACTIVE AIRPORT OPERATIONS AREAS SHALL BE EQUIPPED
WITH A FAA-STANDARD FLAG, AS REFERENCED IN FAA AC 150/5370-2, CURRENT ISSUE. AIRCRAFT SHALL HAVE THE
RIGHT-OF-WAY. CONSTRUCTION VEHICLES SHALL NOT CROSS AN ACTIVE RUNWAY. THE COST OF ALL TRAFFIC CONTROL, BOTH
WTHIN AND QUTSIDE OF AIRPORT OPERATIONS AREAS, IS TO BE INCIDENTAL TO THE CONTRACT.

WHEN NOT IN USE AND DURING NONWORKING HOURS, CONTRACTOR'S EQUIPMENT SHALL BE PARKED WITHIN THE CONTRACTOR'S
EQUIPMENT STORAGE AND PARKING AREAS. THE EQUIPMENT STORAGE AND PARKING AREAS ARE TO BE LOCATED AS SHOWN ON
THE STAGING PLAN. THE CONTRACTOR WILL BE RESPONSIBLE FOR MAINTAINING THE CONSTRUCTION ENTRANCE IN GOOD
CONDITION.  THE COST OF MAINTAINING THE CONSTRUCTION ENTRANCE IS TO BE INCIDENTAL TO THE CONTRACT.

AT NO TIME SHALL THE CONTRACTOR OPERATE OR PARK EQUIPMENT SO AS TO OBSTRUCT AN ACTIVE RUNWAY APPROACH
SURFACE.

BEFORE REQPENING TEMPORARILY CLOSED RUNWAYS, TAXIWAYS OR ROADWAYS, THE CONTRACTOR SHALL INSPECT AND CLEAN,
AS NECESSARY, THE PAVEMENT TO ASSURE THAT NO MATERIALS OR OBJECTS THAT MAY DAMAGE AIRCRAFT OR VEHICLES
REMAIN. ANY REQUIRED CLEANING SHALL BE TO THE SATISFACTION OF THE RESIDENT ENGINEER AND AIRPORT OWNER AND IS
INCIDENTAL TO THE CONTRACT.

CONSTRUCTION EQUIPMENT AND MATERIALS HAUL ROUTE (WEST)

A CONSTRUCTION EQUIPMENT AND MATERIALS HAUL ROUTE IS TO BE CONSTRUCTED AT THE LOCATION SHOWN ON THE SIE
PLAN AND IN ACCORDANCE WITH DETAIL C, THIS SHEET. ALL CONTRACTORS VEHICLES SHALL USE THIS AS SITE ACCESS FOR
WORK ON TAXIWAY A. THE CONTRACTOR WILL BE RESPONSIBLE FOR MAINTAINING THE HAUL RCAD IN GOOD CONDITION. THE
COST OF CONSTRUCTING AND MAINTAINING THE HAUL ROAD IS TO BE INCLUDED IN ITEM AR150540.

NOTIFICATIONS BY CONTRACTOR

THE CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER AND AIRPORT OWNER 7_DAYS IN ADVANCE OF THE CONTRACTOR'S
CLOSING OF ACTIVE RUNWAYS, TAXIWAYS AND APRONS, THE DATE, TIME AND SCHEDULED DURATION OF THE CLOSING MUST BE
APPROVED BY THE RESIDENT ENGINEER AND THE AIRPORT QWNER. THE CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER
AND AIRPORT OWNER 72 HQURS IN ADVANCE OF THE CONTRACTOR'S CLOSING OF OTHER ACTIVE ROADWAYS, AIRFIELD OR
ROADWAY LIGHTING CIRCUITS, OR QTHER AIRPORT FACILITIES.

CONTRACTOR'S USE OF SITE

THE CONTRACTOR SHALL NOT OPERATE WITHIN, ENCROACH UPON OR OBSTRUCT AIRPORT OPERATIONAL AREAS, INCLUDING
ACTIVE RUNWAY, TAXIWAYS AND APRON SAFETY AREAS, OBJECT AND OBSTACLE FREE ZONES, RUNWAY PROTECTION ZONES AND
AIRPORT IMAGINARY SURFACES AS DEFINED IN FEDERAL AVIATION REGULATIONS (FAR) PART 77, "OBUJECTS AFFECTING NAVIGABLE
ARSPACE".

UTILITY OUTAGES AND SHUTDOWNS

THE CONTRACTOR SHALL PROVIDE 72 HOURS PRIOR NOTICE OF ANY OUTAGES OR SHUTDOWNS TO THE OWNER AND THE AGENCY
OWNING THE AFFECTED UTILITY. THE CONTRACTOR SHALL PROVIDE ANY TEMPORARY CONNECTIONS OR OTHER MEASURES AS
MAY BE REQUIRED TO MAINTAIN SERVICE AS MAY BE REQUIRED BY THE OWNING AGENCY AT NO COST TO THE OWNER,

AVAILABLE SOIL DATA

DETAILED SOIL TEST MATERIAL FOR THE APRON AREA IS AVAILABLE UPQN REQUEST. SOIL BORINGS ARE INCLUDED WITH THE
PLANS. ADDITIONAL BORING INFORMATION AND INFORMATION ON SOIL TESTS IS MADE AVAILABLE SOLELY FOR THE CONVENIENCE
OF THE BIDDER AND/OR CONTRACTOR. NEITHER THE OWNER NOR THE PROJECT ENGINEER ASSUMES ANY RESPONSIBILITY
WHATSOEVER IN RESPECT TO THE ACCURACY OR SUFFICIENCY OF THE AVAILABLE INFORMATION AND THERE iS NO EXPRESSED
OR IMPLIED GUARANTEE THAT THE CONDITIONS DESCRIBED IN THE SOIL TEST DATA ARE REPRESENTATIVE OF ALL CONDITIONS
THAT MAY BE ENCOUNTERED.

PROPOSED HAUL ROUTE
(438 LINEAR FEET APPROXIMATE}

¢ EXISTING

e
6 RAP |

PARTH E7ESEw X < AW NS AT

PRIOR TO PLACEMENT OF RAP

EXISTING DIRT
ROAD (TYP.)

T |
o\,lZ" CULVERT PIPE UNDER

CROSS AS NECESSARY

PLACE FILTER FABRIC PRIOR TO RAP
PLACEMENT (FULL HAUL ROAD WIDTH)

STRIP 4" EXISTING TOPSOIL

HAUL ROUTE AT TURN TO BE WIDENED
AS NECESSARY TO ACCOMMODATE
CONSTRUCTION TRAFFIC

6" MIN. RAP WITH SEPARATION
FABRIC, SEE NOTES (TYP.)

2' MIN.
r1 MIN,

N

WS

12" CULVERT SLOPED TO
ORAIN AS NECESSARY

PROPOSED HAUL ROUTE
(438 LINEAR FEET APPROXIMATE)

200" MiN
TAXIWAY A

& RUNWAY 8-26

NOTES;

N o o

STRIP 4" OF EXISTING TOPSOIL PRIOR TO PLACEMENT OF RAP.

REPAIR RUTS AND HOLES OF EXISTING DIRT ROAD PRIOR TO INSTALLATION OF HAUL ROUTE. COST
IS INCIDENTAL TO ITEM AR150540,

RAP SHALL MEET SPECIFICATIONS, SEE SPECIAL PROWISIONS. CA-6 OR RECYCLED CONCRETE
EQUIVALENT MAY BE USED, TWG INCH MAXIMUM SIZE.

HAUL ROUTE THICKNESS SHALL NOT BE LESS THAN SIX INCHES.
HAUL ROUTE WIDTH SHALL BE 12 FEET MINIMUM.
SURFACE WATER FLOWING OR DIVERTED SHALL BE CARRIED IN CULVERT (CMP, STELL OR HOPE).

PLACE SEPARATION FABRIC PRIOR TO RAP PLACEMENT FOR FULL WDTH OF HAUL ROUTE. FABRIC
TO BE MIRAFI 160N OR APPROVED EQUAL, COST INCIDENTAL TO ITEM AR150540.

THE HAUL ROUTE SHALL BE MAINTAINED IN A CONDITION WHICH WILL PREVENT TRACKING OR FLOWING
OF SEDIMENT ONTO PUBLIC RIGHT-OF-WAYS. THIS MAY REQUIRE PERIODIC TOP DRESSING WITH
ADDITIONAL RAP AS CONDITIONS DEMAND AND REPAIR AND/OR CLEAN OUT OF ANY MEASURE USED
TO TRAP SEDIMENT. ALL SEDIMENT SPILLED, DROPPED, WASHED OR TRACKED ONTO PUBLIC
RIGHT~OF ~WAYS MUST BE REMOVED IMMEDIATELY.

PERIODIC INSPECTION SHALL BE PERFORMED AND REQUIRED MAINTENANCE SHALL BE PROVIDED AFTER
EACH RAIN EVENT. .

. HAUL ROUTE TO BE REMOVED AT PROJECT END. ARFA TO BE RESTORED AND RESEEDED (SEE

LANDSCAPING PLAN) AND LEFT IN A CONDITION SATISFACTORY TO THE RESIDENT ENGINEER. AT
RESIDENT ENGINEER'S OPTION, THE HAUL ROUTE CAN REMAIN.

. COST OF INSTALLING, MAINTAINING, REMOVING AND RESTORING HAUL ROUTE SHALL BE PAID UNDER

ITEM AR150540 EXCEPT FOR SEEDING AND MULCHING, PAID UNDER AR901510 AND AR908510.
SEEDING AND MULCHING LIMITED TO AREA SPECIFIED ON THE LANDSCAPING PLAN. ~ADDITIONAL
SEEDING AND MULCHING NECESSARY TO RESTORE HAUL ROUTE AREA AT CONTRACTOR'S EXPENSE.
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MATERIALS ARE TO BE APPROVED BY ENGINEER PRIOR TO INSTALLATION,
COST OF MATERIALS, INSTALLATION, RELCCATION AND MAINTENANCE OF
LATHING AND WARNING TAPE IS TO BE INCIDENTAL TO THE CONTRACT.

DETAIL. A
LATHING AND WARNING TAPE
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BARRICADES ARE 70 BE OF IDOT TYPE I A STEADY~BURNING OR FLASHING RED LIGHT FACING
PASSING TRAFFIC IS TO 8E MOUNTED ABOVE THE TOP OF EACH BARRICADE FRAME. THE BARRICADE
1S 70 BE  STABILIZED FROM WIND BY SANDBAGS PLACED ON THE FRAME OR OTHER METHODS
APPROVED  BY THE RESIDENT ENGINEER. NO PART OF THE REFLECTORIZED PORTION OF THE
BARRICADE IS TO BE OBSTRUCTED IN ANY MANNER. CQST OF FURNISHING, INSTALLING, RELOCATING
AND MAINTAINING BARRICADES IS TO BE INCIDENTAL TQ THE CONTRACT.

DETAIL B
PAVEMENT BARRICADES

& RUNWAY

NOTES:
1. THE CONTRACTOR SHALL USE RUNWAY CLOSED MARKERS AS FURNISHED BY THE
AIRPCRT OWNER. THE ARPORT HAS TWO (2) VINYL MARKERS,

2. CONTRACTOR SHALL LOCATE THE MARKERS ON TOP OF THE RUNWAY NUMERALS
DURING CLOSURE OF THE RUNWAY.

3. MARKERS TO BE SECURED BY CONTRACTOR AS RECOMMENDED BY MANUFACTURER.

4. COST OF INSTALLING, RELOCATING AND MAINTAINING MARKERS SHALL BE INCIDENTAL
T0 THE CONTRACT.

DETAIL. D
TEMPORARY CLOSED RUNWAY MARKER
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CITY OF DIXON, ILLINCIS

Post Office Box 386
Dixon, lllineis 61021
Telephone: 815.288.1485

DIXON MUNICIPAL. AIRPORT
CHARLES R. WAL.GREEN FIELD
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